
From: Gunter, Jason
To: England, Jason
Cc: Hurt, Rebecca; Seabourne, Rocky; Cashion, Kevin
Subject: RE: EOI progress
Date: Monday, August 19, 2019 8:44:00 AM

Jason,
Thanks for the update. In the future please copy Kevin Cashion on these emails as well. He is the
field technician located out of Fenton. His email is cashion.kevin@epa.gov.
See you next week.
Jason Gunter
US EPA Region 7
Remedial Project Manager
Office: 913-551-7358
Cell: 913-302-9144
gunter.jason@epa.gov

From: England, Jason <JEngland@doerun.com> 
Sent: Monday, August 19, 2019 8:09 AM
To: Gunter, Jason <gunter.jason@epa.gov>
Cc: Hurt, Rebecca <rhurt@doerun.com>; Seabourne, Rocky <rseabour@doerun.com>
Subject: EOI progress
Good Morning,
Here is the progress for EOI last week:
1244 Pine: The additional foot was excavated and cleared in the back right and backfill is nearly
complete and ready for Seeding Solutions to final grade and hydroseed. That should take place this
week barring no weather issues.
755 Wortham: Excavation began Friday for this property.
760 Wortham: Excavation is complete and cleared by wood. Awaiting backfill this week.
767 Wortham: Excavation is complete and cleared by wood. Backfilling began late last week and will
continue this week.
738 Eaton: Backfilling is nearing completion and should be ready this week for seeding solutions to
perform final grading and seeding.
If you have any questions feel free to give me a call.
Thanks,
Jason England
S&L
Soil and Land Services
jengland@doerun.com
636-933-3133 (office)
573-218-2152 (cell)
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